

Contract 1 2 1

Contract Ref	NEC Option	Contract Name	Contractor	Awarded contract price Option A - lump sum Option C - Target Price (Excludes Employer Risks, Inflation and post contract Scope Changes)	Final cost of Completed packages (Includes Employer Risks, Inflation and Scope Changes)	Contract Completion Date	Certified Completion Date
C200	A	Pudding Mill Lane Site Facilities	BAM Nuttall	£919,92.00	£ ,502,851.68	20/08/2012	20/08/2012
C201	A	Royal Oak Portal Taxi Facility (Demolition Advance Works)	Keltbray Ltd	£12 ,610.00	£176, 80.95	07/09/2010	07/09/2010
C207	A	Bond Street Demolition for Eastern and Western Ticket Hall Sites	McGee Group Limited	£ ,29 ,59 .00	£6,76 , 71. 1	0/11/2011	0/11/2011
C208	A	Tottenham Court Road Station Demolition for Western Ticket Hall and Fisher St	McGee Group Limited	£2,528,9 .00	£ , 99,9 7.96	06/02/2012	06/02/2012
C209	A	Farringdon Demolition for Eastern Ticket Hall Site	Keltbray Ltd	£971,77 .00	£1, 60,802.92	0 /05/2011	0 /05/2011
C210	A	Liverpool Street Station (Civils Advance Works Package 2)	J Murphy & Sons Ltd	£2,08 ,909.52	£ ,07 ,518.61	17/08/2011	17/08/2011
C212	A	Liverpool Street Station (Demolition Advance Works) combined	John F Hunt Demolition Group	£ ,217,1 1.00	£6,190,686.7	06/01/2012	06/01/2012
C21	A	Liverpool St - Signalling Correlation Works	SIMS Ltd	£181,1 9.00	£2 5,770.00	29/10/2010	29/10/2010
C21	A	Liverpool St - EMP Correlation Works (Civils)	McNicholas Construction Services Limited	£ ,70 ,800.00	£159,6 070.21	20/06/2010	07/12/2010
C2	A	North Woolwich & Victoria Dock (Civil Advance Works - Utilities combined services)	J Murphy & Sons Ltd	£6, 8 , 5.00	£18,000,000.00	07/09/2012	07/09/12
C2 0	A	Bond Street (Utilities and enabling works)	McNicholas Construction Services Limited	£ 6 , 9.06	£ ,666,878. 9	09/01/201	09/01/201
C2	E	Whitechapel Station -Civils 1 - (Steel deck over v /201					

Contract 1 2 1

C2 0 A Whitechapel Station -Civils 1 - (Steel deck over v /201